


Who Does What as of Fri 5/7/10

Week04_MPP_F11a_T04_v2.2


ID Indicators Resource Name Work

1		TeawonHan	688 hrs					
ID	Task Name	Units	Work	Delay	Start	Finish		
15	Detail Project Plan	100%	40 hrs	0 days	Thu 9/15/11	Wed 9/21/11		
16	Record Project Progress	100%	40 hrs	0 days	Thu 9/15/11	Wed 9/21/11		
9	Analyze Current System	100%	64 hrs	0 days	Fri 9/9/11	Mon 9/19/11		
17	Record Project Individual Effort	100%	48 hrs	0 days	Mon 9/12/11	Mon 9/19/11		
77	Record Project Individual Effort	100%	8 hrs	0 days	Fri 9/23/11	Fri 9/23/11		
76	Record Project Progress	100%	8 hrs	0 days	Fri 9/23/11	Fri 9/23/11		
75	Detail Project Plan	100%	8 hrs	0 days	Thu 9/22/11	Thu 9/22/11		
85	Prepare development / production environment	100%	48 hrs	0 days	Sun 9/25/11	Fri 9/30/11		
100	Record Project Individual Effort	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11		
99	Record Project Progress	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11		
98	Detail Project Plan	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11		
113	Identify Configuration Management Strategy	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11		
112	Construct Traceability Matrix	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11		
119	Develop Prototype	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11		
120	Fix Defects	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11		
13	Client Interaction Report	100%	40 hrs	0 days	Tue 9/13/11	Mon 9/19/11		
12	Project Website	100%	40 hrs	0 days	Thu 9/15/11	Wed 9/21/11		
21	Upload OCD,FED,LCP	100%	8 hrs	0 days	Wed 9/28/11	Wed 9/28/11		
5	Upload Prototype Report on web	100%	24 hrs	0 days	Mon 9/26/11	Wed 9/28/11		
4	Improve Prototype Report	100%	16 hrs	0 days	Mon 9/26/11	Tue 9/27/11		
6	Effort Report	100%	8 hrs	0 days	Mon 9/26/11	Mon 9/26/11		
7	MPP / Project Report	100%	8 hrs	0 days	Wed 9/28/11	Wed 9/28/11		
27	Team Meeting for Report (FC package, REP Eval prototype, VC package) (meeting)	100%	0 hrs	0 days	Thu 10/6/11	Thu 10/6/11		
29	Upload file (core FC package)	100%	8 hrs	0 days	Fri 10/7/11	Fri 10/7/11		
87	Prototype Report upload	100%	8 hrs	0 days	Fri 10/7/11	Fri 10/7/11		
91	Upload EVALUATION FILES	100%	8 hrs	0 days	Mon 10/10/11	Mon 10/10/11		
57	Effort Report (product)	100%	8 hrs	0 days	Mon 10/3/11	Mon 10/3/11		
78	SID Report(product)	100%	56 hrs	0 days	Wed 9/28/11	Thu 10/6/11		
26	Response to Evaluation by Bugzilla (product)	100%	48 hrs	0 days	Sun 10/2/11	Fri 10/7/11		
93	Set up WinWin negotiation context	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11		
94	Negotiate WIOA	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11		
95	Foundations Commitment Review (decided)	100%	8 hrs	0 days	Tue 10/18/11	Tue 10/18/11		
24	Team Meeting for Report (Draft FC package) (meeting)	100%	8 hrs	0 days	Tue 10/11/11	Tue 10/11/11		
25	Response to Evaluation by Bugzilla (product)	100%	40 hrs	0 days	Mon 10/10/11	Fri 10/14/11		
28	Upload file (draft FC package)	100%	8 hrs	0 days	Fri 10/14/11	Fri 10/14/11		
58	Effort Report (product)	100%	8 hrs	0 days	Mon 10/10/11	Mon 10/10/11		

Who Does What as of Fri 5/7/10

Week04_MPP_F11a_T04_v2.2

ID Indicators Resource Name Work

2  Zhen Huang 864 hrs

ID	Task Name	Units	Work	Delay	Start	Finish
10	Assess and Plan to Mitigate Risks	100%	80 hrs	0 days	Fri 9/9/11	Wed 9/21/11
9	Analyze Current System	100%	64 hrs	0 days	Fri 9/9/11	Mon 9/19/11
17	Record Project Individual Effort	100%	48 hrs	0 days	Mon 9/12/11	Mon 9/19/11
20	Feasibility Evidence Description	100%	80 hrs	0 days	Wed 9/14/11	Tue 9/27/11
42	Explore Alternatives	100%	16 hrs	0 days	Fri 9/23/11	Mon 9/26/11
64	Provide Feasibility Evidence for Architecture Agile project	100%	8 hrs	0 days	Wed 9/28/11	Wed 9/28/11
62	Provide Architecture Feasibility Evidence	100%	8 hrs	0 days	Wed 9/28/11	Wed 9/28/11
61	Assess and Plans to Mitigate Risks	100%	8 hrs	0 days	Wed 9/28/11	Wed 9/28/11
60	Analyze Business Case	100%	8 hrs	0 days	Wed 9/28/11	Wed 9/28/11
63	Provide Process Feasibility Evidence	100%	8 hrs	0 days	Wed 9/28/11	Wed 9/28/11
77	Record Project Individual Effort	100%	8 hrs	0 days	Fri 9/23/11	Fri 9/23/11
83	Develop Prototype	100%	56 hrs	0 days	Sun 9/25/11	Mon 10/3/11
85	Prepare development / production environment	100%	48 hrs	0 days	Sun 9/25/11	Fri 9/30/11
100	Record Project Individual Effort	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
102	Assess Feasibility Evidence	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
113	Identify Configuration Management Strategy	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
112	Construct Traceability Matrix	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
119	Develop Prototype	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11
120	Fix Defects	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11
13	Client Interaction Report	100%	40 hrs	0 days	Tue 9/13/11	Mon 9/19/11
4	Improve Prototype Report	100%	16 hrs	0 days	Mon 9/26/11	Tue 9/27/11
6	Effort Report	100%	8 hrs	0 days	Mon 9/26/11	Mon 9/26/11
65	FED Report (product)	100%	48 hrs	0 days	Tue 9/27/11	Tue 10/4/11
66	SSAD Report (product)	100%	48 hrs	0 days	Tue 9/27/11	Tue 10/4/11
27	Team Meeting for Report (FC package, REP Eval prototype, VC package) (meeting)	100%	0 hrs	0 days	Thu 10/6/11	Thu 10/6/11
57	Effort Report (product)	100%	8 hrs	0 days	Mon 10/3/11	Mon 10/3/11
26	Response to Evaluation by Bugzilla (product)	100%	48 hrs	0 days	Sun 10/2/11	Fri 10/7/11
93	Set up WinWin negotiation context	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
94	Negotiate WIOA	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
95	Foundations Commitment Review (decided)	100%	8 hrs	0 days	Tue 10/18/11	Tue 10/18/11
25	Response to Evaluation by Bugzilla (product)	100%	40 hrs	0 days	Mon 10/10/11	Fri 10/14/11
24	Team Meeting for Report (Draft FC package) (meeting)	100%	8 hrs	0 days	Tue 10/11/11	Tue 10/11/11
58	Effort Report (product)	100%	8 hrs	0 days	Mon 10/10/11	Mon 10/10/11
67	FED Report Update for draft FC package(product)	100%	40 hrs	0 days	Sat 10/8/11	Thu 10/13/11
68	SSAD Report Update for draft FC package(product)	100%	40 hrs	0 days	Sat 10/8/11	Thu 10/13/11

3  Ziming Wei 656 hrs

ID	Task Name	Units	Work	Delay	Start	Finish
9	Analyze Current System	100%	64 hrs	0 days	Fri 9/9/11	Mon 9/19/11

Who Does What as of Fri 5/7/10

Week04_MPP_F11a_T04_v2.2

ID Indicators Resource Name Work

"Ziming Wei " continued

ID	Task Name	Units	Work	Delay	Start	Finish
17	Record Project Individual Effort	100%	48 hrs	0 days	Mon 9/12/11	Mon 9/19/11
18	Operational Concept Description (OCD)	100%	80 hrs	0 days	Wed 9/14/11	Tue 9/27/11
31	Identify Objectives, Constraints and Priorities	100%	8 hrs	0 days	Tue 9/27/11	Tue 9/27/11
35	Identify Shared Vision	100%	24 hrs	0 days	Tue 9/27/11	Thu 9/29/11
36	Establish New Operational Concept	100%	16 hrs	0 days	Fri 9/30/11	Mon 10/3/11
37	Identify System Transformation	100%	16 hrs	0 days	Wed 9/28/11	Thu 9/29/11
38	Identify Organizational and Operational Transformation	100%	24 hrs	0 days	Wed 9/28/11	Fri 9/30/11
42	Explore Alternatives	100%	16 hrs	0 days	Fri 9/23/11	Mon 9/26/11
77	Record Project Individual Effort	100%	8 hrs	0 days	Fri 9/23/11	Fri 9/23/11
82	Analyze and Prioritize Capabilities to Prototype	100%	16 hrs	0 days	Fri 9/23/11	Mon 9/26/11
100	Record Project Individual Effort	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
104	Assess Operational Concept	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
113	Identify Configuration Management Strategy	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
112	Construct Traceability Matrix	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
117	Analyze and Prioritize Capabilities to Prototype	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11
13	Client Interaction Report	100%	40 hrs	0 days	Tue 9/13/11	Mon 9/19/11
4	Improve Prototype Report	100%	16 hrs	0 days	Mon 9/26/11	Tue 9/27/11
6	Effort Report	100%	8 hrs	0 days	Mon 9/26/11	Mon 9/26/11
39	OCD Report(product)	100%	56 hrs	0 days	Tue 9/27/11	Wed 10/5/11
27	Team Meeting for Report (FC package, REP Eval prototype, VC package) (meeting)	100%	0 hrs	0 days	Thu 10/6/11	Thu 10/6/11
57	Effort Report (product)	100%	8 hrs	0 days	Mon 10/3/11	Mon 10/3/11
26	Response to Evaluation by Bugzilla (product)	100%	48 hrs	0 days	Sun 10/2/11	Fri 10/7/11
93	Set up WinWin negotiation context	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
94	Negotiate WIOA	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
95	Foundations Commitment Review (decided)	100%	8 hrs	0 days	Tue 10/18/11	Tue 10/18/11
25	Response to Evaluation by Bugzilla (product)	100%	40 hrs	0 days	Mon 10/10/11	Fri 10/14/11
24	Team Meeting for Report (Draft FC package) (meeting)	100%	8 hrs	0 days	Tue 10/11/11	Tue 10/11/11
40	OCD Report Update for draft FC package (product)	100%	40 hrs	0 days	Sat 10/8/11	Thu 10/13/11
58	Effort Report (product)	100%	8 hrs	0 days	Mon 10/10/11	Mon 10/10/11

4



Xiaoli Ma

784 hrs

ID	Task Name	Units	Work	Delay	Start	Finish
11	Identify Responsibilities and Skills	100%	80 hrs	0 days	Fri 9/9/11	Wed 9/21/11
9	Analyze Current System	100%	64 hrs	0 days	Fri 9/9/11	Mon 9/19/11
15	Detail Project Plan	100%	40 hrs	0 days	Thu 9/15/11	Wed 9/21/11
17	Record Project Individual Effort	100%	48 hrs	0 days	Mon 9/12/11	Mon 9/19/11
54	Estimate Project Effort and Schedule using COCOMO II	100%	8 hrs	0 days	Fri 9/23/11	Fri 9/23/11
53	Identify Life Cycle Management Approach	100%	8 hrs	0 days	Fri 9/23/11	Fri 9/23/11
52	Identify Responsibilities and Skills	100%	8 hrs	0 days	Fri 9/23/11	Fri 9/23/11

Who Does What as of Fri 5/7/10

Week04_MPP_F11a_T04_v2.2

ID Indicators Resource Name Work

"Xiaoli Ma" continued

ID	Task Name	Units	Work	Delay	Start	Finish
51	Identify Milestones and Products	100%	8 hrs	0 days	Fri 9/23/11	Fri 9/23/11
63	Provide Process Feasibility Evidence	100%	8 hrs	0 days	Wed 9/28/11	Wed 9/28/11
75	Detail Project Plan	100%	8 hrs	0 days	Thu 9/22/11	Thu 9/22/11
76	Record Project Progress	100%	8 hrs	0 days	Fri 9/23/11	Fri 9/23/11
77	Record Project Individual Effort	100%	8 hrs	0 days	Fri 9/23/11	Fri 9/23/11
83	Develop Prototype	100%	56 hrs	0 days	Sun 9/25/11	Mon 10/3/11
85	Prepare development / production environment	100%	48 hrs	0 days	Sun 9/25/11	Fri 9/30/11
98	Detail Project Plan	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
100	Record Project Individual Effort	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
103	Assess Life Cycle Content	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
113	Identify Configuration Management Strategy	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
112	Construct Traceability Matrix	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
119	Develop Prototype	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11
120	Fix Defects	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11
4	Improve Prototype Report	100%	16 hrs	0 days	Mon 9/26/11	Tue 9/27/11
6	Effort Report	100%	8 hrs	0 days	Mon 9/26/11	Mon 9/26/11
56	LCP Report (product)	100%	40 hrs	0 days	Wed 9/28/11	Tue 10/4/11
27	Team Meeting for Report (FC package, REP Eval prototype, VC package) (meeting)	100%	0 hrs	0 days	Thu 10/6/11	Thu 10/6/11
57	Effort Report (product)	100%	8 hrs	0 days	Mon 10/3/11	Mon 10/3/11
66	SSAD Report (product)	100%	48 hrs	0 days	Tue 9/27/11	Tue 10/4/11
26	Response to Evaluation by Bugzilla (product)	100%	48 hrs	0 days	Sun 10/2/11	Fri 10/7/11
93	Set up WinWin negotiation context	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
94	Negotiate WIOA	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
95	Foundations Commitment Review (decided)	100%	8 hrs	0 days	Tue 10/18/11	Tue 10/18/11
25	Response to Evaluation by Bugzilla (product)	100%	40 hrs	0 days	Mon 10/10/11	Fri 10/14/11
24	Team Meeting for Report (Draft FC package) (meeting)	100%	8 hrs	0 days	Tue 10/11/11	Tue 10/11/11
55	LCP Report Update for draft FC package (product)	100%	40 hrs	0 days	Sat 10/8/11	Thu 10/13/11
58	Effort Report (product)	100%	8 hrs	0 days	Mon 10/10/11	Mon 10/10/11
68	SSAD Report Update for draft FC package(product)	100%	40 hrs	0 days	Sat 10/8/11	Thu 10/13/11

5



Ian Williams

728 hrs

ID	Task Name	Units	Work	Delay	Start	Finish
17	Record Project Individual Effort	100%	48 hrs	0 days	Mon 9/12/11	Mon 9/19/11
9	Analyze Current System	100%	64 hrs	0 days	Fri 9/9/11	Mon 9/19/11
35	Identify Shared Vision	100%	24 hrs	0 days	Tue 9/27/11	Thu 9/29/11
36	Establish New Operational Concept	100%	16 hrs	0 days	Fri 9/30/11	Mon 10/3/11
37	Identify System Transformation	100%	16 hrs	0 days	Wed 9/28/11	Thu 9/29/11
45	Assess requirements definition	100%	8 hrs	0 days	Fri 9/23/11	Fri 9/23/11
44	Develop Requirements Definition	100%	8 hrs	0 days	Fri 9/23/11	Fri 9/23/11

Who Does What as of Fri 5/7/10

Week04_MPP_F11a_T04_v2.2

ID Indicators Resource Name Work

"Ian Williams" continued

ID	Task Name	Units	Work	Delay	Start	Finish
85	Prepare development / production environment	100%	48 hrs	0 days	Sun 9/25/11	Fri 9/30/11
83	Develop Prototype	100%	56 hrs	0 days	Sun 9/25/11	Mon 10/3/11
105	Assess requirements definition	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
114	Assess Quality Management Strategy	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
112	Construct Traceability Matrix	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
120	Fix Defects	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11
119	Develop Prototype	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11
117	Analyze and Prioritize Capabilities to Prototype	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11
118	Assess Prototype and Components	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11
3	Initial Prototype	100%	24 hrs	0 days	Wed 9/21/11	Fri 9/23/11
4	Improve Prototype Report	100%	16 hrs	0 days	Mon 9/26/11	Tue 9/27/11
6	Effort Report	100%	8 hrs	0 days	Mon 9/26/11	Mon 9/26/11
33	SSRD Report (product)	100%	48 hrs	0 days	Tue 9/27/11	Tue 10/4/11
86	Prototype Report (product)	100%	24 hrs	0 days	Fri 9/23/11	Tue 9/27/11
78	SID Report(product)	100%	56 hrs	0 days	Wed 9/28/11	Thu 10/6/11
27	Team Meeting for Report (FC package, REP Eval prototype, VC package) (meeting)	100%	0 hrs	0 days	Thu 10/6/11	Thu 10/6/11
57	Effort Report (product)	100%	8 hrs	0 days	Mon 10/3/11	Mon 10/3/11
88	Prototype Report update (product)	100%	40 hrs	0 days	Fri 10/7/11	Thu 10/13/11
26	Response to Evaluation by Bugzilla (product)	100%	48 hrs	0 days	Sun 10/2/11	Fri 10/7/11
93	Set up WinWin negotiation context	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
94	Negotiate WIOA	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
95	Foundations Commitment Review (decided)	100%	8 hrs	0 days	Tue 10/18/11	Tue 10/18/11
25	Response to Evaluation by Bugzilla (product)	100%	40 hrs	0 days	Mon 10/10/11	Fri 10/14/11
58	Effort Report (product)	100%	8 hrs	0 days	Mon 10/10/11	Mon 10/10/11
79	SID Report Update for draft FC package(product)	100%	40 hrs	0 days	Sat 10/8/11	Thu 10/13/11

6  Kimberly Krause 392 hrs

ID	Task Name	Units	Work	Delay	Start	Finish
9	Analyze Current System	100%	64 hrs	0 days	Fri 9/9/11	Mon 9/19/11
17	Record Project Individual Effort	100%	48 hrs	0 days	Mon 9/12/11	Mon 9/19/11
45	Assess requirements definition	100%	8 hrs	0 days	Fri 9/23/11	Fri 9/23/11
73	Verify and Validate Work Products Using Issue (Defect) Tracking System	100%	8 hrs	0 days	Wed 9/28/11	Wed 9/28/11
72	Identify Quality Management Strategy	100%	8 hrs	0 days	Wed 9/28/11	Wed 9/28/11
71	Construct Traceability Matrix	100%	8 hrs	0 days	Wed 9/28/11	Wed 9/28/11
70	Gather Definitions	100%	8 hrs	0 days	Wed 9/28/11	Wed 9/28/11
80	IIV&V for FC package(product)	100%	16 hrs	0 days	Fri 10/7/11	Mon 10/10/11
84	Assess Prototype and Components	100%	48 hrs	0 days	Thu 10/6/11	Thu 10/13/11
115	Verify and Validate Work Products Using Issue (Defect) Tracking System	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11
114	Assess Quality Management Strategy	100%	8 hrs	0 days	Thu 10/20/11	Thu 10/20/11

Who Does What as of Fri 5/7/10

Week04_MPP_F11a_T04_v2.2

ID Indicators Resource Name Work

"Kimberly Krause" continued

ID	Task Name	Units	Work	Delay	Start	Finish
118	Assess Prototype and Components	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11
13	Client Interaction Report	100%	40 hrs	0 days	Tue 9/13/11	Mon 9/19/11
4	Improve Prototype Report	100%	16 hrs	0 days	Mon 9/26/11	Tue 9/27/11
6	Effort Report	100%	8 hrs	0 days	Mon 9/26/11	Mon 9/26/11
27	Team Meeting for Report (FC package, REP Eval prototype, VC package) (meeting)	100%	0 hrs	0 days	Thu 10/6/11	Thu 10/6/11
90	Evaluation of VC Package (product)	100%	24 hrs	0 days	Thu 9/29/11	Mon 10/3/11
89	Evaluation of Initial Prototype (product)	100%	24 hrs	0 days	Thu 10/6/11	Sun 10/9/11
57	Effort Report (product)	100%	8 hrs	0 days	Mon 10/3/11	Mon 10/3/11
93	Set up WinWin negotiation context	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
94	Negotiate WIOA	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
95	Foundations Commitment Review (decided)	100%	8 hrs	0 days	Tue 10/18/11	Tue 10/18/11
58	Effort Report (product)	100%	8 hrs	0 days	Mon 10/10/11	Mon 10/10/11

8 Beth B. Kennedy 272 hrs

ID	Task Name	Units	Work	Delay	Start	Finish
9	Analyze Current System	100%	64 hrs	0 days	Fri 9/9/11	Mon 9/19/11
95	Foundations Commitment Review (decided)	100%	8 hrs	0 days	Tue 10/18/11	Tue 10/18/11
38	Identify Organizational and Operational Transformation	100%	24 hrs	0 days	Wed 9/28/11	Fri 9/30/11
37	Identify System Transformation	100%	16 hrs	0 days	Wed 9/28/11	Thu 9/29/11
36	Establish New Operational Concept	100%	16 hrs	0 days	Fri 9/30/11	Mon 10/3/11
35	Identify Shared Vision	100%	24 hrs	0 days	Tue 9/27/11	Thu 9/29/11
84	Assess Prototype and Components	100%	48 hrs	0 days	Thu 10/6/11	Thu 10/13/11
94	Negotiate WIOA	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
93	Set up WinWin negotiation context	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
118	Assess Prototype and Components	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11
117	Analyze and Prioritize Capabilities to Prototype	100%	8 hrs	0 days	Mon 10/24/11	Mon 10/24/11
13	Client Interaction Report	100%	40 hrs	0 days	Tue 9/13/11	Mon 9/19/11

9 Scott Petri M 216 hrs

ID	Task Name	Units	Work	Delay	Start	Finish
9	Analyze Current System	100%	64 hrs	0 days	Fri 9/9/11	Mon 9/19/11
36	Establish New Operational Concept	100%	16 hrs	0 days	Fri 9/30/11	Mon 10/3/11
38	Identify Organizational and Operational Transformation	100%	24 hrs	0 days	Wed 9/28/11	Fri 9/30/11
84	Assess Prototype and Components	100%	48 hrs	0 days	Thu 10/6/11	Thu 10/13/11
13	Client Interaction Report	100%	40 hrs	0 days	Tue 9/13/11	Mon 9/19/11
93	Set up WinWin negotiation context	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
94	Negotiate WIOA	100%	8 hrs	0 days	Tue 10/4/11	Tue 10/4/11
95	Foundations Commitment Review (decided)	100%	8 hrs	0 days	Tue 10/18/11	Tue 10/18/11